
Steering Committee Meeting
(June 27, 2008)
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1 Revise Existing Ecological Conditions Chapter and Covered Species Appendix
2 Prepare species accounts for additional covered species
3 Revise Existing Conditions chapter to incorporate SC comments & additional covered species information
4 Develop Biological Goals and Objectives (GOWG)
5 Revise working biological goals & objectives based on input from various WG&TT
6 Identify Appropriate Analytical Tools (ATTT)
7    DRERIP Conceptual Model Workshop (June 23-24)
8 Review and identify appropriate tools for use in evaluation of conservation measures
9 Develop the Habitat Restoration and Enhancement Program (HRPTT)

10 Develop habitat restoration conservation measures sufficient for evaluation of effects
11 Develop criteria for prioritizing habitat restoration opportunities
12 Conduct coarse-level DRERIP model evaluation of habitat restoration opportunities
13 Prepare draft Habitat Restoration Program including habitat restoration conservation measures
14 Develop Conservation Actions to Address Other Stressors (OSWG)
15 Develop conservation measures to address non-natives, toxics, harvest, non-project diversions, etc.
16 Conduct coarse-level evaluation of other stressors using CalLite, DRERIP models, other tools
17 Prepare draft text of proposed other stressors conservation measures for review by SC
18 Describe Water Diversion and Conveyance Facilities (CWG, FFTT)
19 Describe Long-Term water diversion and conveyance facilities for both in- and around-Delta
20 Describe Short-Term in-Delta water diversion and conveyance facilities
21 Describe fish screening facilities at the north Delta intake
22 Develop Hydrodynamic Parameters and Operating Criteria for Near-Term and Long-Term (CWG, HOTT)
23 Develop operational scenarios for Near-Term with various in-Delta gate/barrier configurations
24 Develop operational scenarios for Long-Term with various approaches to the use of dual conveyance
25 Conduct coarse-level evaluation of operational scenarios using CalLite and DRERIP models
26 Revise operational scenarios based on coarse-level evaluation
27 Conduct full hydrodynamic model runs (CALSIM2, DSM2, RMA) to evaluate the operational scenarios
28 Prepare draft description of Long-Term water operations with dual conveyance
29 Prepare draft description of Near-Term water operations with thru-Delta conveyance
30 Develop Adaptive Management, Monitoring, and Research Plan
31 Develop Draft Adaptive Management and Monitoring Plan
32 Revise Draft Adaptive Management and Monitoring Plan
33 Develop Description of Implementation Structure (GWG)
34 Develop list of potential roles of implementing entity(ies)
35 Describe potential Implementing Entity (Governance structure) for BDCP
36 Prepare Conservation Strategy Chapter of BDCP
37 Prepare draft comprehensive set of conservation measures for habitat, operations, and other stressors 
38 Conduct full evaluation of comprehensive set of conservation measures (including full DRERIP evaluation)
39 Prepare draft Conservation Strategy with conservation measures and adaptive management plan
40 Revise draft Conservation Strategy (Draft BDCP Chapter 3)
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Acronyms
GOWG - Goals and Objectives Working Group
ATTT - Analytical Tools Technical Team
HRPTT - Habitat Restoration Program Technical Team
OSWG - Other Stressors Working Group
CWG - Conveyance Working Group
FFTT - Fish Facilities Technical Team
HOTT - Habitat and Operations Technical Team
GWG - Governance Working Group

Week (Friday)
Draft Schedule for BDCP Development June-December 2008 (draft June 25, 2008)

Handout


